
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

   2 December 1999

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

              NWS
  

3. SUBMITTING AUTHORITY
Name:             Ward Seguin
Routing Code:  W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:              Rick Fox
Routing Code:   W/APO1
Phone:             301-713-0211x176

5. ORIGINATOR TRACKING NUMBER

   RC-APO-15

6. SYSTEMS AFFECTED BY CHANGE        
                                                                 DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS             x    AWIPS                  CRS                 NEXRAD                OTHER (specify) _______

7. WSH  TRACKING NUMBER

NWS 530
12/15/99

8. TITLE OF CHANGE 
                   AWIPS Software Version 4.2.6

9. TYPE OF CHANGE          
                                     
         HARDWARE            x    SOFTWARE               DOCUMENTATION ONLY        
                                       

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

    See Attach A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Correct AWIPS software deficiencies identified in attachment A1B.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Requirements and deficiencies identified in Block 11 above, will be corrected through the modification of existing software.  The software will be developed
by the NWS, and released as AWIPS software Version 4.2.6.

13. ALTERNATE SOLUTIONS

None - This is an urgency release required to correct deficiencies identified in attachment A1B.

14. REQUIRED
CHANGE DATE
 31 Jan 00
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

Target release date per (ID reference doc)     

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

    RC-APO-15

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 530

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $16 K

5. DEVELOPMENT COSTS (Estimate development costs)
    Government - (See Attachment B1A for details)
    Prc - NTE $16 K

KMOD ______
BASE

AMOUNT
$16 K

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
See #5

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    Contractor (PRC) supports Government Installation 
   

KMOD ______
BASE

AMOUNT
See #5

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
Delivery - 13 December 99

12. IMPLEMENTATION/RETROFIT SCHEDULE
Implementation to start at first site by 20 December 99

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A
14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2.5 to be installed prior to implementation.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
Service backup during software installation required (approximately
one hour per site for installation).

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

PRC will provide a TAR file with the SW and installation instructions to the NCF.  The NCF will push the TAR file and installation instructions to all sites.  SW
to be installed by site personnel IAW installation instructions.  Installation will take approximately one hour.  NCF and SST will be available to sites requiring
assistance.  Site installation schedules will be established by AWIPS Regional Focal Points and the SST.  Initial Operational Capability occurs at first site on
20 December 99.  Sites will report completion of installation via an ADM message to the NCF.  All sites to implement change by 31 Jan 00.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

    RC-APO-15

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER
NWS 530

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR
CONFIGURATION

B. SERIAL NUMBER(S) OR
COMMENTS

A. IDENTIFIER B. REV A.
IDENTIFIE

B. REV

AWIPS Software Replace Version 4.2.5 Version 4.2.6 Software
Listing

Release 4.2.5 15 Oct
1999

Rel 4.2.6 13 Dec
1999

Release
Notes

Release R4.2.5 20 Oct
1999

Rel 4.2.6 17 Dec 
1999
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    RC-APO-15

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER
NWS 530

3. CCB COST EVALUATION

     NWS COST $ 16 K         FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $16 K
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                  x       Software Release Notes                             Other Document (Specify)_____________
        
ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with field offices through AWIPS Regional
Focal Points

B.  Train NCF staff on the new software capabilities, installation procedures, and
trouble shooting procedures

C.  Release SW Listing following NWS CCB approval to do so.

D.  Release AWIPS SW ver 4.2.6 to the NCF and NWS CM (W/OSO113) as directed
by APO.

E.  Release SW to sites IAW approved schedule.

F.  Report completion of installation via ADM message to NCF.

G.  Audit sites for completion of installation and notify W/OSO112 of status by site
weekly (ending 31 Jan 00)

H. Ensure this change is reported to the Weather Service Headquarters (WSH) through
the Engineering Management Reporting System (EMRS) according to the instructions
in Engineering Handbook number 4, part 2. Record this RC number (NWS530) in Block
17a of the EMRS report.

I. Ensure the appropriate WSH management information systems and configuration
management data bases are updated to reflect these changes
    

17 December 99

20 December 99

20 December 99

20 December 99

20 December 99

1  Feb 00

1  Feb 00

14  Feb 00

21 Feb 00

Thigpen/SST
W/APO3

TBD,PRC

TBD,PRC

TBD,PRC

PRC

Site ESA

Thigpen/SST,
W/APO3

Finke, W/CR41x4
Machado,
W/ER41x4
Garcia, W/SR41x4
Fahy, W/WR411

Michelle
deTommaso
W/OSO113

N/A

N/A

NWS Contr. Off.

Notify Gillespie, W/OSO112

Ref Item H.

N/A

N/A

N/A
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